
 

April 2005 Summary of Audit Workplan 2005 to the ITIB Finance and Audit Committee 

 

 
Status of Activities 

as of March 31, 2005 
 

Audit Area Complete In Progress Not 
Started 

Scheduled 
Start Date 

Scheduled 
Completion 

Date 
Carry-Over Audits:      

 Small Purchase Charge Card  85%  1/05 4/05 

Risk Based Audits:      

 TBD      

Special Projects:      
 Initial Risk Assessment X   2/05 3/05 

         Investigations (4)  X  
 

 
 

As needed As needed 

  Update Risk Assessment   X 9/05 9/05 

Administrative Projects:      
 Internal Audit Services Charter  95%  2/05 4/05 

 Internal Audit Services 05 Budget X   2/05 3/05 

         Internal Audit Plan  95%  3/05 3/05 

 Internal Audit Services Recruiting   X 4/05 6/05 

 Internal Audit Services Manual   X 5/05 6/05 

 VITA Audit Tracking System   X 6/05 8/05 
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